

Henderson Settlement

White Oak Campus Work Areas

As of 7/16/2010

WO1 WHITE OAK CAMPUS

	Project Description	Skill	Time/persons	Cost
Taken	WO1-1 Remove paint stains from building and sign at thrift store	1,2	2 days 4 people	\$75
Taken	WO1-2 Replace wiring in shop	2,3	2 days 2	\$500
	WO1-3 Epoxy shield/paint floors in womens shower room	2,3	2 days 3 people	\$225
	WO1-4 Epoxy shield/paint mens bunk room floors	2,3	2 days 3 people	\$225
	WO1-5 Epoxy shield/paint mens shower room	2,3	2 days 3 people	\$225
Taken	WO1-6 Replant flower beds	1,2,3	1 day 4 people	\$150
Taken	WO1-7 Replace (5) doors	2,3	1 week 3 people	\$1,000
Taken	WO1-8 Spread gravel on front and side of thrift store parking area	1,2	2 day 8	\$900
Taken	WO1-9 Spread gravel outside front gate area	1,2	1 day 6 people	\$450
Taken	WO1-10 Build fire pit	1,2,3	2 day 4 people	\$100
Taken	WO1-11 Paint block around tool building	1,2	1 day 2 people	\$75
Taken	WO1-12 Spread gravel between fence and back of tool shop	1,2	1 day 6 people	\$450
Taken	WO1-13 Replace benches at worship shelter	1,2,3	2 day 6people	\$350
Taken	WO1-14 Scrape and repaint all painted decks except new deck	1,2	2 day 4 people	\$125
	WO1-15 Replace ramp on new deck	1,2,3	2 days 4 people	\$350
Taken	WO1-16 Build roof over deck at women's entrance	1,2,3	2 days 4 people	\$600
	WO1-17 Replace 3 bowl vanity top	2,3	1 day 3 people	\$500
Taken	WO1-18 Spread gravel on interior parking lot at White Oak Center	1,2	1 day 6 people	\$450

As of 7/16/2010